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ESTIMATE RUN 02/27/2002

ESTIMATE SUMMARY 14:34:15

CONTID: C13338         ESTIMATE NO: 0005 FINL 1999

PCN: 13338-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY01 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-078                    

R3-FY01 PAVEMENT MARKINGS

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: VARIOUS, REGION 3

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 02/27/2002 DATE TIME STARTED 05/01/2001

1908 MAIN STREET DATE LET 03/22/2001 DATE WORK BEGAN 06/06/2001

 DATE AWARDED 03/26/2001 DATE TIME STOPPED 08/06/2001

 DATE CONTRACT EXECUTED 04/18/2001 DATE ACCEPTED 08/06/2001

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 05/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,667,530.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,225,372.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 24,982.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

24,982.95

$

$

$

$

0.00

1,667,530.24

1,667,530.24

0.00

1,667,530.24

0.00

0.00

1,667,530.24

0.00

AMOUNT DUE 1,667,530.24 24,982.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,982.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

98.0 TIME ALLOW: 11/18/2001 ??:??:??

ORIG TIME ALLOW: 9/21/2001 ??:??:??
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PCN: 13338-BID    ESTIMATE RUN 02/27/2002

PROJECT: C R300-078                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 153.000

0.000

202-00250  
 

153.000

SF  

0.75000 114.75153.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 39,211.000

0.000

627-00005  
 

39,211.000

GAL 

31.21000 1,223,775.3139,211.000

0.00

0020 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

0.000

EACH

100.00000 0.000.000

0.00

0030 MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0035 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 REM PAVEMENT MARKING CMO2 REMOVAL OF PAVEMENT MARKINGS 732,661.000

0.000

202-00250  
 

732,661.000

SF  

0.36000 263,757.96732,661.000

0.00

0055 REM PAVEMENT MARKING CMO3: 258,825.000

0.000

202-00250  
 

258,825.000

SF  

0.36000 93,177.00258,825.000

0.00
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PCN: 13338-BID    ESTIMATE RUN 02/27/2002

PROJECT: C R300-078                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:34:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EPOXY PVMT MKG CMO3: 2,682.000

0.000

627-00005  
 

2,682.000

GAL 

31.21000 83,705.222,682.000

0.00

0065 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

CAT 1,667,530.240.001,667,530.24CURRENT AMT0200 $ $ $

$ 1,667,530.240.00$1,667,530.24$CURRENT AMTPROJECT TOTAL


